
Page 1

Project Web Site: http://www.wsdot.wa.gov/Projects/SR7/OhopSlideSlopeStabilization/

SR 7/Ohop Vicinity Slide - Emergency Slope Stabilization
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q4 2014

Environmental Complete

Right of Way Complete

Q1 2015

Q1 2015

Contract Advertisement

Operationally Complete

Q1 2015

Q3 2015

PIN:

Region:

State Route:

Current Status:

300752A

Olympic

SR 7

Construction

As of Date:

Regional Admin:

Legislative Districts:

May 2015

K. Dayton
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Project Information

Project Description

The side slope along this section of SR 7 is experiencing slope failure. This project will stabilize 
the slope and reduce the risk of future slides and roadway closures.

Contractor

Anticipated Project Benefits

Award Amount:

Change Orders Web Site:


